COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/15/2014

ESTIMATE SUMMARY 14:02:31
CONTID: C19254 ESTIMATE NO: 0003 PROG SPEC YR: 2005
PCN: 19254-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 46.0 DAYS TIME ALLOW: 90 WORK DAYS
REGION 2 FY 13 ITS PROJECT PERCENT TIME:  51.11 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: FSAR200-189
REGION 2 FY 13 ITS PROJECT
NAME OF ROAD: 021A
PROJECT COUNTIES: EL PASO
CONTRACTOR:
PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 12/25/2013 DATE TIME STARTED 10/07/2013
5930 PAONIA CT DATE LET 07/11/2013 DATE WORK BEGAN
DATE AWARDED 07/30/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  08/19/2013 DATE ACCEPTED
COLORADO SPRINGS 080915 719-590-1344 DATE NOTICE TO PROCEED  10/07/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  1,376,181.50  PARTICIPATING $ 528,090.40 $ 206,120.10
AWARD PROJECTAMT:  $  1271599.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 38.37% TOTAL EARNINGS 528,090.40 206,120.10
FUNDS AVAILABLE: $ 848,091.10 STOCKPILED MATERIALS 78,119.14 0.00
GROSS EARNINGS 606,209.54 206,120.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -14,942.71 -6,033.60
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 591,266.83 200,086.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 591,266.83 200,086.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 200,086.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19254-BID ESTIMATE RUN 01/15/2014
PROJECT: FSAR200-189 ESTIMATE NO: 0003 14:02:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY OVERHEAD

0005 202-00220 Removal of Asphalt Mat 20.000 0.000
SY 0.000 0.00
50.00000 0.000 0.00
0010 203-01597 Potholing 93.000 65.000
HOUR 28.000 5,600.00
200.00000 93.000 18,600.00
0015 208-00002 Erosion Log (12 Inch) 820.000 0.000
LF 160.000 716.80
4.48000 160.000 716.80
0020 208-00020 Silt Fence 350.000 0.000
LF 0.000 0.00
1.58000 0.000 0.00
0025 612-00260 Location Marker (Fiber Optic)(Dome) 20.000 0.000
EACH 0.000 0.00
114.10000 0.000 0.00
0030 614-87350 Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
7,500.00000 0.000 0.00
0035  626-00000 Mobilization 1.000 0.500
LS 0.100 5,000.00
50,000.00000 0.600 30,000.00
0040  630-00000 Flagging 80.000 0.000
HOUR 0.000 0.00
62.50000 0.000 0.00
0045 630-00007 Traffic Control Inspection 36.000 0.000
DAY 2.000 600.00
300.00000 2.000 600.00
0050 630-00012 Traffic Control Management 90.000 35.000
DAY 14.000 4,200.00
300.00000 49.000 14,700.00
0055 630-80341 Construction Traffic Sign (Panel Size A) 20.000 6.000
EACH 4.000 124.00

31.00000 10.000 310.00
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PCN: 19254-BID ESTIMATE RUN 01/15/2014
PROJECT: FSAR200-189 ESTIMATE NO: 0003 14:02:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY OVERHEAD
0060 630-80342 Construction Traffic Sign (Panel Size B) 24.000 0.000
EACH 12.000 372.00
31.00000 12.000 372.00
0065 630-80343 Construction Traffic Sign (Panel Size C) 12.000 0.000
EACH 6.000 186.00
31.00000 6.000 186.00
0070 630-80344 Construction Traffic Sign (Special) 204.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0075 630-80357 Advance Warning Flashing or Sequencing Arrow Pa nel (B 2.000 1.000
Type
ype) EACH 0.000 0.00
300.00000 1.000 300.00
0080 630-80360 Drum Channelizing Device 30.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0085 630-80380 Traffic Cone 50.000 25.000
EACH 0.000 0.00
10.00000 25.000 250.00
0090 630-85040 Impact Attenuator (Truck Mounted Attenuator) 1.000 0.000
(Temporary)
EACH 0.000 0.00
25,000.00000 0.000 0.00
0095 700-70010 F/A Minor Contract Revisions 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70011 F/A Partnering 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70016 F/A Fuel Cost Adjustment 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 19254-BID ESTIMATE RUN 01/15/2014
PROJECT: FSAR200-189 ESTIMATE NO: 0003 14:02:31
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY OVERHEAD
0110 700-70190 F/A Electric Service 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 213,640.60 $ 16,798.80 $ 66,034.80
CAT NO0201 1-25 VMS at MP 130
0115 210-00810 Reset Ground Sign 2.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0120 210-00827 Reset Pull Box 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0125 212-00006 Seeding (Native) 0.100 0.000
ACRE 0.000 0.00
2,833.33000 0.000 0.00
0130 213-00012 Spray-on Mulch Blanket 0.100 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0135 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 15.000 0.000
TON 0.000 0.00
150.00000 0.000 0.00
0140 503-00048 Drilled Caisson (48 Inch) 30.000 0.000
LF 0.000 0.00
318.00000 0.000 0.00
0145 606-00301 Guardrail Type 3 (6-3 Post Spacing) 270.000 0.000
LF 0.000 0.00
38.76000 0.000 0.00
0150 606-01340 End Anchorage Type 3D 1.000 0.000
EACH 0.000 0.00
1,273.34000 0.000 0.00
0155 606-02003 End Anchorage (Nonflared) 1.000 0.000
EACH 0.000 0.00
4,487.13000 0.000 0.00
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PCN: 19254-BID ESTIMATE RUN 01/15/2014
PROJECT: FSAR200-189 ESTIMATE NO: 0003 14:02:31
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 1-25 VMS at MP 130
0160 612-00001 Delineator (Type I) 1.000 0.000
EACH 0.000 0.00
136.63000 0.000 0.00
0165 612-00003 Delineator (Type IIl) 1.000 0.000
EACH 0.000 0.00
135.84000 0.000 0.00
0170 612-00260 Location Marker (Fiber Optic)(Dome) 1.000 0.000
EACH 0.000 0.00
114.10000 0.000 0.00
0175 613-00200 2 Inch Electrical Conduit 20.000 0.000
LF 0.000 0.00
51.32000 0.000 0.00
0180 613-00206 2 Inch Electrical Conduit (Bored) 184.000 0.000
LF 0.000 0.00
8.10000 0.000 0.00
0185 613-07040 Pull Box (30"x48"x24") 1.000 0.000
EACH 0.000 0.00
1,284.26000 0.000 0.00
0185 MATERIAL ALLOWANCE PULL BOX (30"X48"X24") 40.000
EACH 0.000 0.00
485.69000 40.000 19,427.60
0190 614-10147 Variable Message Sign LED (Overhead) 1.000 0.000
EACH 0.000 0.00
145,000.00000 0.000 0.00
0195 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
50,000.00000 0.000 0.00
0200 614-87020 Optical Transceiver 2.000 0.000
EACH 0.000 0.00
5,480.00000 0.000 0.00
0205 614-87320 Closed Circuit Television 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
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PCN: 19254-BID ESTIMATE RUN 01/15/2014
PROJECT: FSAR200-189 ESTIMATE NO: 0003 14:02:31
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 1-25 VMS at MP 130
0210 614-87424 Fiber Optic Cable (Single Mode) (24 Strands) 284.000 0.000
LF 0.000 0.00
1.63000 0.000 0.00
0215 614-87501 Splice Fiber Optic Cable (1 Strand) 2.000 0.000
EACH 0.000 0.00
221.00000 0.000 0.00
0220 614-87601 Terminate Fiber Optic Cable (1 Strand) 2.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0225 614-87720 Video Controller 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
CAT0201 CURRENT AMT $ 249,161.55 0.00 $ 19,427.60
CAT NO0202 HWY 115/ ACADEMY CORRIDOR
0230 202-00848 Removal of Traffic Signal Controller and Cabine 3.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0235 212-00006 Seeding (Native) 0.100 0.000
ACRE 0.000 0.00
2,833.33000 0.000 0.00
0240 213-00012 Spray-on Mulch Blanket 0.100 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0245  612-00260 Location Marker (Fiber Optic)(Dome) 32.000 0.000
EACH 0.000 0.00
114.10000 0.000 0.00
0250 613-00206 2 Inch Electrical Conduit (Bored) 33,603.000 33,603.000
LF 0.000 0.00
8.10000 33,603.000 272,184.30
0255 613-07040 Pull Box (30"x48"x24") 16.000 0.000
EACH 0.000 0.00
1,284.26000 0.000 0.00
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PCN: 19254-BID ESTIMATE RUN 01/15/2014
PROJECT: FSAR200-189 ESTIMATE NO: 0003 14:02:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 HWY 115/ ACADEMY CORRIDOR

0260 613-08100 Electric Vault (6'x5'x6.5") Deep 1.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0265 614-75855 Traffic Signal Controller Cabinet (Install Only ) 3.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0270 614-87020 Optical Transceiver 2.000 0.000
EACH 0.000 0.00
5,480.00000 0.000 0.00
0275 614-87424 Fiber Optic Cable (Single Mode) (24 Strands) 2,032.000 0.000
LF 0.000 0.00
1.63000 0.000 0.00
0280 614-87496 Fiber Optic Cable (Single Mode) (96 Strands) 39,593.000 0.000
LF 0.000 0.00
1.87000 0.000 0.00
0280 MATERIAL ALLOWANCE FIBER OPTIC CABLE (SM MODE)( 96 S) 43,127.000
LF 0.000 0.00
0.52000 43,127.000 22,426.04
0285 614-87501 Splice Fiber Optic Cable (1 Strand) 9.000 0.000
EACH 0.000 0.00
221.00000 0.000 0.00
0290 614-87512 Splice Fiber Optic Cable (12 Strand) 18.000 0.000
EACH 0.000 0.00
221.00000 0.000 0.00
0295 614-87601 Terminate Fiber Optic Cable (1 Strand) 4.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0300 614-87612 Terminate Fiber Optic Cable (12 Strand) 7.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00

CAT0202 CURRENT AMT $ 414,475.06 $ 0.00 $ 294,610.34
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PCN: 19254-BID ESTIMATE RUN 01/15/2014
PROJECT: FSAR200-189 ESTIMATE NO: 0003 14:02:31
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0203 HWY 21A/24G/94A CORRIDOR
0305 202-00195 Removal of Median Cover 2.000 0.000
SY 0.000 0.00
200.00000 0.000 0.00
0310 202-00848 Removal of Traffic Signal Controller and Cabine t 1.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0315 212-00006 Seeding (Native) 0.100 0.000
ACRE 0.000 0.00
2,833.33000 0.000 0.00
0320 213-00012 Spray-on Mulch Blanket 0.100 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0325 612-00260 Location Marker (Fiber Optic)(Dome) 25.000 0.000
EACH 0.000 0.00
114.10000 0.000 0.00
0330 613-00206 2 Inch Electrical Conduit (Bored) 41,847.000 0.000
LF 23,373.000 189,321.30
8.10000 23,373.000 189,321.30
0335 613-07040 Pull Box (30"x48"x24") 23.000 0.000
EACH 0.000 0.00
1,284.26000 0.000 0.00
0340 613-08100 Electric Vault (6'x5'x6.5") Deep 1.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0345 614-75855 Traffic Signal Controller Cabinet (Install Only ) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0350 614-87401 Fiber Optic Cable (Special) (Single Mode) (192 Strands) 9,945.000 0.000
LF 0.000 0.00
2.38000 0.000 0.00
0350 MATERIAL ALLOWANCE FIBER OPTIC CABLE (SPEC)(SIN GLE 9,945.000
MODE)(192
LF 0.000 0.00
0.98000 9,945.000 9,746.10
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PCN: 19254-BID ESTIMATE RUN 01/15/2014
PROJECT: FSAR200-189 ESTIMATE NO: 0003 14:02:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0203 HWY 21A/24G/94A CORRIDOR

0355 614-87424 Fiber Optic Cable (Single Mode) (24 Strands) 250.000 0.000
LF 0.000 0.00
1.63000 0.000 0.00
0360 614-87496 Fiber Optic Cable (Single Mode) (96 Strands) 3,534.000 0.000
LF 0.000 0.00
1.87000 0.000 0.00
0365 614-87498 Fiber Optic Cable (Single Mode) (144 Strands) 32,740.000 0.000
LF 0.000 0.00
2.19000 0.000 0.00
0365 MATERIAL ALLOWANCE FIBER OPTIC (S MODE)(144S) 32,740.000
LF 0.000 0.00
0.81000 32,740.000 26,519.40
0370 614-87501 Splice Fiber Optic Cable (1 Strand) 4.000 0.000
EACH 0.000 0.00
221.00000 0.000 0.00
0375 614-87512 Splice Fiber Optic Cable (12 Strand) 40.000 0.000
EACH 0.000 0.00
221.00000 0.000 0.00
0380 614-87612 Terminate Fiber Optic Cable (12 Strand) 2.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00

CAT0203 CURRENT AMT $ 498,354.29 $ 189,321.30 $ 225,586.80
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0385  620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
550.00000 1.000 550.00
CAT 0400 CURRENT AMT $ 550.00 $ 0.00 $ 550.00

PROJECT TOTAL CURRENT AMT $ 1,376,181.50 $ 206,120.10 $ 606,209.54



